R/g 8428u
ISS Repress With 02 Using CpllK in Progress 249. Installation of Enclosures

Form 24 for 07/19/04

| GMT | CREW ACTIVITY
06:00- Morning inspection
06:10 9 1nsp
06:10-
06-40 Post-sleep
06:40-
0730 BREAKFAST
07:30-
07:45 DPC (S-band)
07:45-
08:15 Prep for work
08:15- .
12:40 FE-1 EMU — EMU1 pump motor rotor maintenance
08:15- . : .
10-45 Area prep and enclosure installation behind FGB panel 309 (Zone 24B)
]?jg_ Physical exercise (TVIS) — day 1
11:45 COR
12;20 Physical exercise RED
12:20- On MCC Go: Testing of KLIM1-LIBM-TBM data transmission route. Tag up with
12:35 specialists. (S-band)
12:40-
13:40 LUNCH
13:40- |CDR |On MCC go: ISS repress with O2 from CplK on Progress 249 (start)
13:45 P/L status check in LAB
13:45- |FE-1 . .
14-05 IMS delta file downlink prep
13:45- .
14-05 CDR Motorola charge: system set up. Tag up as needed. (S-band)
14:05- .
14:15 FE-1 PAO equipment setup
14:05- ;
14:35 CDR COX maintenance
13;2 Crew prep for PAO

: FE-1
134212 Interview for "Good Morning, America" (Ku+S-band)
14:35- .

: On MCC go: ISS repress with O2 from Cpl1K on Progress 249 (end)
14:40
14:40 CDR
14;45 Motorola charge: monitoring
14545' SSC config for EMU battery ops
15:00
15:00- |
15;20 EMU battery discharge start




15:05- . .
15:10 Motorola charge: monitoring
::g;g CDR Motorola charge: end of charging, equipment teardown
1?‘218 Area set up and installation of enclosures behind FGB panel 219 (Zone 39)
15:20- Physical exercise (RED)
16:50
16:50- |
1750 Physical exercise (TVIS)
1;28 CDR Physical exercise (VELO+ForcelLoader-1) - 1
17:50- .
17'55 TVIS weekly maintenance
ggg Questionnaire

: FE-1
18:05- Questionnaire: journal entry
18:20
18:20-
18:50 Daily plan review
18:40- CDR
19:00
18:50-
19-00 FE-1 Report prep
19:00-
19-15 DPC (S-band)
19:15-
19:30 Report prep
19:30-
20:00 DINNER
20:00- .
20:30 Daily food prep
o oo

. Pre-sleep
20:30-
21:00
g] 28 FE-1 Tag up with CSA specialists (S-band)
21:20-
21:30 Pre-sleep
21:30-
06:00 SLEEP

Note: See OSTP for references to US activities
End of radiogram




